C-A SCHEDULED SHUTDOWN —-TUESDAY JAN. 13, 2004, 1600-1930HRS

RESULTS — JAN. 13, 2004 1730HRS

R. Zaharatos — Jan. 13, 2004

PRIMARY SCHEDULE

Tuesday 01/13/04

1530: Dump any stored beam and open Sector 4(Restricted Access). The rest of RHIC
stays on Controlled Access. AGS and Booster remain in beam ready state.

1600: Begin vacuum bakeout work in sect. 4.
Access to 12 o’clk. — connect and test warm magnet in preparation for studies

1900: Final check of Sect. 4 Stoicastic Kicker bakeout.(Vac. Grp.)
1915 Begin sweep of Sect. 4
2000 Ready for beam

JOBS STATUS CODE: C complete IP in-process RS reschedule
CAN cancelled * additions

RHIC JOBS
C  Acess to IR’s by Experimenters

PHENIX PHOBOS
STAR BRAHMS

C Vacuum — bakeout turn-on for the Stoicastic Cooling Kicker in Sect. 4(3-3.5hrs.)

Collider P.S — R. Zapasek

C 1 Software testing of commands being sent from the PLC to p.s.’s and QPA’s(Wing

and Charlie)

C 2 Main P.S. — Testing including investigation of reg. error and reset having to be sent

to PLC code.(Schultheiss)

IP 3 Warm Dipole P.S. — Connect 1012 P.S. to ring mag. and perform initial powered
testing.(Bruno) Some problems running more the 6 pulses above 300amps. Set-up

continues.

RF Group — N. Laloudakis

C 1. Landau Cavity - Troubleshoot wiring for Landau Tuners( Blue and Yellow)
RS 2. Move 480 Phase for test stand in 1004A from AB to BC ( Electricians)

C 3. Check all connections and fuses on 480.

C 4. Investigate all resistive dividers for station tuners. Repaired two stations.



